

Contents

Introduction.....	1
1 Introduction	2
1.1 Purpose	2
1.2 Use of Templates & Checklists.....	2
1.3 Update and Continuous Improvement.....	2
1.4 Exceptions	2
Roles and Responsibilities	3
2 Organizational.....	4
2.1 Board of Regents (BOR)	6
2.2 Office of the President	6
2.3 General Counsel.....	6
2.4 UAA Chancellor’s Office	6
2.5 Administrative Services	7
2.6 Financial Services.....	7
2.7 Information Technology (IT) Office.....	7
2.8 Facilities and Campus Services (F&CS)	8
3 FP&C Personnel	9
3.1 FP&C Positions Descriptions.....	9
3.2 Project Responsibility Matrix	18
3.3 Professional Development Dashboard.....	18
Project Identification and Planning.....	21
4 Project Identification and Planning	22
4.1 Deferred Maintenance and Renewable & Repurposing Needs	22
4.2 FMO Building Blitz	22
4.3 FP&C’s Clients.....	23
4.4 Capital Planning and Budget Request	23
4.5 Campus Master Planning	23
5 Project Types	25
5.1 Large Projects.....	25
5.2 Small Projects.....	25
Project Development Process.....	26

6	Initiation.....	27
6.1	Project request.....	27
7	Planning.....	28
7.1	Initial Client Meeting.....	28
7.2	Assemble Project Team.....	28
7.3	Kick-off Meeting and Design Assessment.....	28
7.4	Project Budget.....	28
7.5	Project Agreement (PA).....	29
7.6	Preliminary Administration Approval (PAA).....	29
7.7	Formal Project Agreement (FPA).....	30
7.8	Conceptual Phase.....	30
7.9	Schematic Phase (SD).....	30
7.10	Value Engineering.....	31
7.11	Project Change Approval.....	31
8	Execution.....	32
8.1	Construction Documents.....	32
8.2	Construction Estimate.....	32
8.3	Permitting.....	32
8.4	Quality Management.....	32
8.5	Environmental Health and Safety (EHS).....	33
9	Closeout.....	34
9.1	Construction Closeout.....	34
9.2	Final Pay Request.....	34
9.3	Project Closeout.....	34
9.4	Final Project Report.....	34
9.5	Project Records Closeout.....	35
9.6	Post Occupancy Report.....	35
9.7	Componentization Report.....	35
	Construction Management Process.....	36
10	Schedule Management.....	37
10.1	Project schedule.....	37
10.2	Construction schedule.....	37
11	Cost Management.....	39
11.1	Cost forecasting.....	39
12	Risk Management.....	40
12.1	Typical Risk Events Worksheet.....	40
12.2	Contingency.....	40

13	Project Communication	41
13.1	Coordination Meetings	41
13.2	FP&C Staff Meetings	42
13.3	Periodic BOR Reports (Construction in Progress Reports)	42
13.4	Financial Reports.....	42
13.5	Annual Reports to BOR and Statewide	42
14	Change Management.....	43
14.1	Change Initiation.....	43
14.2	Change Order Review and Approval.....	44
14.3	Change Order Tracking and Reporting	45
14.4	Change Order Monitoring and Compliance.....	45
15	Procurement	46
15.1	Procurement Planning	46
15.2	Procurement Process	48
15.3	Contract Approval Process	58
15.4	Contract Administration	58
16	Payment Processing.....	59
16.1	Payment Application Process.....	59
17	Document Management	61
17.1	Request for Information (RFI).....	61
17.2	Submittals	61
17.3	Correspondence	62
18	Lessons Learned	63
18.1	Project Lessons Learned.....	63
19	Terms and Descriptions.....	65
20	Appendix List	68