UAA 2020 / ACCREDITATION WORKFLOW TIMELINE In-Progress 5-5-17

Develop Assessment Map/ Flow Chart 5/17 Gap Analysis &

6/17

Meeting Deans & Directors' Discussion 7/17 Cabinet

Prepare & Review Final Draft 11/17 to 1/18

Faculty, Staff, & Student Discussions 9/17 to 11/17 **Electronic Version** Available 1/15/18

Print Version Available 2/15/18

Finalize UAA Self-Study Report

Report due to NWCCU 8/15/18

Accreditation Reaffirmation

Prepare Campus for NWCCU Site Visit

NWCCU Visit Fall 2018

Self-Study/UAA 2020 Communications Plan

Accreditation Self-Study Steering Committee Discussion 5/12/17

Draft Communications Plan Reviewed by Self-Study Steering Committee 8/17

Develop Graphic Identity Summer '17

Restructure **UAA 2020** Website

UAA 2020

Implementation Phase



Compile List of **Barriers**

Develop Teams for Strategy Implementation

Timeline

Develop

Benchmarks